

- řešení pro příslušné projekty
- zadávání datové praxe
- kumulace know-how
- princip účel se organizace
- kontinuální rozvoj a inovace
- význam pro zainteresované strany

význam hodnocení pro organizaci

využití principů
cyklu PDCA

KULTURNÍ
PROJEKT?

Culture matters

Projektový management v kultuře
aneb Plánujte a realizujte úspěšné
akce

Seminář Culture Matters, Praha, 25. 5. 2017

kritéria úspěšnosti kulturních projektů

Check-list
přípravy plánu
projektu

životní cyklus projektu

fáze - etapy - vliv zadání

Příklad modelu
festivalu a jak s
ním pracovat

NÁSTROJE
&
PŘÍKLADY

základní logika plánování

proč - co - jak - kdy - kdo - za kolik - rizika - komunikace

specifika kulturních projektů

- kulturní projekty jsou specifické
- mají specifické cíle a obsah
- mají specifické zdroje
- mají specifické riziko
- mají specifické partnery
- mají specifické výsledky
- mají specifické procesy
- mají specifické zdroje
- mají specifické riziko
- mají specifické partnery
- mají specifické výsledky
- mají specifické procesy

proč se ovládání specifických
projektů



ROJEKT?



Projektový management v kultuře
aneb Plánujte a realizujte úspěšné
akce

Seminář Culture Matters, Praha, 25. 5. 2017

k

PROJEKT?

KULTURNÍ

PROJEKT?

specifika kulturních projektů

- umělecké projekty a projektový trojimperativ
- nejasná podoba uměleckých výsledků na počátku projektu
- umělecké a neumělecké typy činností, resp. Verhaar
- pro produkci je klíčová otázka dramaturgie a programování
- financování většiny projektů vícedrožové
- výrazný počet zainteresovaných stran a specifika zapojení umělců
- mnohvrstevnaté hodnocení uměleckých projektů

proč si uvědomit specifika?

- umělecké projekty a projektový trojimperativ
- nejasná podoba uměleckých výsledků na počátku projektu
- umělecké a neumělecké typy činností, resp. Verhaar
- pro produkci je klíčová otázka dramaturgie a programování
- financování většiny projektů vícezdrojové
- výrazný počet zainteresovaných stran a specifika zapojení umělců
- mnohovrstevnaté hodnocení uměleckých projektů

proč si uvědomit specifika?

WATERFALL
&
AGILE

Which project management style is right for you?

Someone else needs to be responsible for selecting the right project management style. Establishing an effective framework is also the key project to do next time. But what you need to **NO. 1** and **2** planning methods to choose from. How do you know which is the best for your organization?

https://doi.org/10.1016/j.jmb.2019.05.005



Access full request details from the beginning of a project



If the steps are broken, rendering wrapped, and shown in the new string, only after completing the **PROPERTY** step.

 **Pro:**

 **Best for projects that deal with physical objects – there's construction project or a hardware renovation project.**

Tip 23 Require substantial scope and schedule planning before work begins.

 Data for projects with defined ratios are shown; there must be completed in a specific sequence (e.g., build the first floor of a building before the second floor).

 Scope changes can be slow and require formal change control processes.

 Project ideas are responsible for identifying a worthy project in the future.

 Learn interactive for software design and other non-physical or web-based products.



That's a three-fold approach to project management based on principles of collaboration, adaptability and innovation.



Enable the iterative stages of a waterfall approach, agile project management is typically set up in quick, iterative phases, release cycles.

10/10/2019

Best for projects that deal with services oriented and/or playful interaction like a cook, represent

 Also see the far projects with clearly defined requirements and scope.

 Always up-to-date, up with
best research & practice.

 The University of Birmingham is an equal opportunities institution. We are committed to ensuring that our services are accessible to all our stakeholders and to our wider community.

 Empowers project teams to work creatively and efficiently

 Requires explicit backing and documentation reference

 Institute for engagement and collaborative governance

and best debt management.

The project management method you choose is very based on the project, your team and goals. Consider what a planning style, rules and workflow might make sense for your project. Tailor it to suit you, your team, and your team set up your project the way you want.

1. **Use the Internet** to find the best mortgage rates and terms. Compare rates from different lenders to find the best deal. You can also use online mortgage calculators to help you decide on the best loan for your needs.

© 2012 Pearson Education, Inc. or its affiliate(s). All rights reserved.

HAPPY PLANNING!



životní cyklus projektu

fáze - etapy - vliv zadání

Projektní cyklus proje

fáze - etapy - vliv zadání





Příklad modelu
festivalu a jak s
ním pracovat

základní logika plánování

proč - co - jak - kdy - kdo - za kolik - rizika - komunikace

základní logika plánování

proč - co - jak - kdy - kdo - za kolik - rizika - komunikace

NÁSTROJE & PŘÍKLADY




Check-list přípravy plánu projektu

kritéria úspěšnosti kulturních projektů

využití principů
cyklu PDCA

význam hodnocení pro organizaci

- 
- zlepšení pro příští projekty
 - zachování dobré praxe
 - kumulace know-how
 - princip učící se organizace
 - kontinuální rozvoj a inovace
 - význam pro zainteresované strany